COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE SUMMARY

CONTID: C22590

PCN: 22590-BID COFRS REPORTING CATEGORY: 1

CONTRACT DESCRIPTION:
I-25 SOUTH GAP: CASTLE ROCK TO MONUMENT

NHPP0252-476
1-25 SOUTH GAP PACKAGE 2

PROJECT NO:

NAME OF ROAD:

PERCENT TIME:

Page 1
ESTIMATE RUN 11/12/2019

12:27:02

ESTIMATE NO: 0009 PROG

SPEC YR: 2005

FACS REF NO:
TIME CHARGED: 253.0 DAYS TIME ALLOW: 8/30/2021 ? FIXED COMPLETION DA”
27.26 ORIG TIME ALLOW: 8/30/2021 ? FIXED COMPLETION DA

PROJECT COUNTIES:  DOUGLAS, REGION 1 EL PASO
CONTRACTOR:
KRAEMER NORTH AMERICA, LLC PAY PERIOD ENDING 10/25/2019 DATE TIME STARTED 02/15/2019
P.0. BOX 220 DATE LET 12/21/2018 DATE WORK BEGAN 02/15/2019
DATE AWARDED 02/01/2019 DATE TIME STOPPED
DATE CONTRACT EXECUTED 02/13/2019 DATE ACCEPTED
PLAIN WI 53577 (608)546-2311 DATE NOTICE TO PROCEED 02/15/2019

CURRENT PROJECT AMT: $ 111,835,350.07 PARTICIPATING

AWARD PROJECT AMT:  $ 104,131,317.37 NON-PARTICIPATING

PERCENT COMPLETE: 38.13% TOTAL EARNINGS

FUNDS AVAILABLE: $ 69,194,166.47 STOCKPILED MATERIALS
GROSS EARNINGS
RETAINAGE

SECURITIES ENCUMBERED
NET EARNINGS

LIQUIDATED DAMAGES

TOTAL CLAIMS: $ 0.00

AUTOPAY ADJUSTMENT
AMOUNT DUE
OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

CURRENT TOTAL THIS ESTIMATE
$ 42,641,183.60 $ 5,616,752.07
0.00 0.00
42,641,183.60 5,616,752.07
2,032,591.13 -349,618.17
44,673,774.73 5,267,133.90
-1,071,738.50 -160,627.91
0.00 0.00
43,602,036.23 5,106,505.99
0.00 0.00
0.00 0.00
43,602,036.23 5,106,505.99
0.00 0.00
PAYMENT DUE $ 5,106,505.99

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID:
PCN:
PROJECT:

NO. NO.

CAT NO0200

0005 201-00001

0006 201-00000

0010 202-00010

0015 202-00015

0020 202-00019

0025 202-00020

0030 202-00021

0035 202-00027

0040 202-00035

0045 202-00037

0050 202-00090

C22590
22590-BID
NHPP0252-476

DESCRIPTION

ROADWAY

*Clearing and Grubbing

Clear and Grub

*Removal of Tree

*Removal of Headwall

*Removal of Inlet

*Removal of Concrete Box Culvert

*Removal of Manhole

*Removal of Riprap

*Removal of Pipe

*Removal of End Section

*Removal of Delineator

ITEM

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0009

CURRENT PREV QTY/

QUANTITY/ QTY THIS PERIOD

UNITS QTY TO DATE

UNIT PRICE

0.000 0.000
ACRE 0.000
122,430.00000 0.000
1.000 0.640
LS 0.010
122,430.00000 0.650
545.000 545.000
EACH 0.000
435.75000 545.000
10.000 8.000
EACH 0.000
1,008.00000 8.000
40.000 8.000
EACH 0.000
987.00000 8.000
3.000 1.500
EACH 0.000
18,301.50000 1.500
2.000 0.000
EACH 0.000
2,313.15000 0.000
740.000 98.800
SY 0.000
20.48000 98.800
4,495.000 903.200
LF 40.000
26.25000 943.200
31.000 22.000
EACH 0.000
264.60000 22.000
525.000 187.000
EACH 0.000
1.07000 187.000

Page 2
ESTIMATE RUN 11/12/2019

12:27:02
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
1,224.30
79,579.50
0.00
237,483.75
0.00
8,064.00
0.00
7,896.00
0.00
27,452.25
0.00
0.00
0.00
2,023.42
1,050.00
24,759.00
0.00
5,821.20
0.00
200.09



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 22590-BID ESTIMATE RUN 11/12/2019

PROJECT: NHPP0252-476 ESTIMATE NO: 0009 12:27:02
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0055 202-00170 Grinding And Texturing Concrete Pavement 400.000 0.000
SY 0.000 0.00
22.44000 0.000 0.00
0060 202-00210 *Removal of Concrete Pavement 12,020.000 1,705.540
SY 1,823.160 12,598.04
6.91000 3,528.700 24,383.32
0065 202-00220 *Removal of Asphalt Mat 67,326.000 21,641.670
SY 0.000 0.00
8.41000 21,641.670 182,006.44
0070 202-00240 *Removal of Asphalt Mat (Planing) (2") 247,234.000 2,066.660
SY 2,766.720 7,691.48
2.78000 4,833.380 13,436.80
0075 202-00240 *Removal of Asphalt Mat (Planing) (Special) 3. 5" 14,048.000 0.000
SY 0.000 0.00
4.67000 0.000 0.00
0080 202-00246 *Removal of Asphalt Mat (Planing) (Special) 8" 30,286.000 7,416.390
SY 0.000 0.00
8.40000 7,416.390 62,297.68
0085 202-00248 *Removal of Rumble Strips 40,329.000 40,329.000
LF 0.000 0.00
2.73000 40,329.000 110,098.17
0090 202-00250 *Removal of Pavement Marking 197,625.000 59,449.820
SF 7,435.600 6,766.40
0.91000 66,885.420 60,865.73
0095 202-00700 *Removal of Light Standard 55.000 22.000
EACH 0.000 0.00
807.45000 22.000 17,763.90
0100 202-00705 *Removal of Light Standard Foundation 55.000 25.000
EACH 0.000 0.00
807.45000 25.000 20,186.25
0105 202-00715 *Removal of Closed Circuit Television Pole 6.000 1.000
EACH 0.000 0.00

971.25000 1.000 971.25



CONTID:
PCN:
PROJECT:

CAT NO0200

0110 202-00720

0115 202-00750

0120 202-00805

0125 202-00810

0130 202-00821

0135 202-00827

0140 202-00895

0145 202-00900

0150 202-01130

0155 202-01135

0160 202-01170

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

ROADWAY

*Removal of Closed Circuit Camera

*Removal of Luminaire

Removal of Overhead Sign Structure

*Removal of Ground Sign

*Removal of Sign Panel

*Removal of Pull Box

Removal of Impact Attenuator

*Removal of Concrete Footing

*Removal of Guardrail Type 3

*Removal of Guardrail Thrie Beam

*Removal of Guardrail Type 7

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0009

CURRENT PREV QTY/
QUANTITY/ QTY THIS PERIOD
UNITS QTY TO DATE
UNIT PRICE
1.000 1.000
EACH 0.000
341.25000 1.000
55.000 17.000
EACH 0.000
404.25000 17.000
1.000 1.000
EACH 0.000
5,242.09000 1.000
212.000 72.000
EACH 2.000
42.64000 74.000
9.000 0.000
EACH 0.000
53.30000 0.000
84.000 48.000
EACH 0.000
231.00000 48.000
1.000 1.000
EACH 0.000
1,063.42000 1.000
10.000 0.000
EACH 2.000
692.90000 2.000
42,083.000 23,563.000
LF 1,157.000
4.14000 24,720.000
5,393.750 5,393.750
LF 0.000
4.45000 5,393.750
3,171.000 2,056.210
LF 0.000
23.10000 2,056.210

Page 4
ESTIMATE RUN 11/12/2019

12:27:02
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
341.25
0.00
6,872.25
0.00
5,242.09
85.28
3,155.36
0.00
0.00
0.00
11,088.00
0.00
1,063.42
1,385.80
1,385.80
4,789.98
102,340.80
0.00
24,002.19
0.00
47,498.45



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 22590-BID ESTIMATE RUN 11/12/2019

PROJECT: NHPP0252-476 ESTIMATE NO: 0009 12:27:02
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0165 202-01200 *Removal of Tensioned Cable Barrier 12,421.000 5,023.000
LF 0.000 0.00
3.33000 5,023.000 16,726.59
0170 202-01300 *Removal of End Anchorage 25.000 23.000
EACH 2.000 2,602.72
1,301.36000 25.000 32,534.00
0175 202-04008 *Clean Culvert (18"-24" Pipe) 2,344.000 1,367.750
LF 0.000 0.00
17.85000 1,367.750 24,414.34
0180 202-04008 *Clean Culvert (25"-48" Pipe and CBC < 4'x4") 2,057.000 1,543.000
LF 0.000 0.00
25.20000 1,543.000 38,883.60
0185 202-04008 *Clean Culvert (CBC > 4'x4") 561.000 295.250
LF 0.000 0.00
39.90000 295.250 11,780.48
0190 202-05019 *Sawing Concrete (Special) 8,240.000 6,052.000
LF 0.000 0.00
5.25000 6,052.000 31,773.00
0195 202-05030 *Sawing Asphalt Material (10 Inch) 136,227.000 49,185.000
LF 40,979.000 129,083.85
3.15000 90,164.000 284,016.60
0200 203-00040 *Unclassified Excavation (Special) 12,319.000 4,327.700
cY 5,356.380 100,110.74
18.69000 9,684.080 180,995.46
0205 203-00050 *Unsuitable Material 47,061.340 41,392.290
CY 5,669.050 273,815.12
48.30000 47,061.340 2,273,062.72
0210 203-00060 *Embankment Material (Complete In Place) 0.000 0.000
cY 0.000 0.00
12.00000 0.000 0.00
0211 203-00060 Emb Matl (CIP) 399,947.000 247,504.930
CY 50,121.630 621,508.21

12.40000 297,626.560 3,690,569.34



CONTID:

PCN:

PROJECT:

CAT NO0200

0215

0220

0225

0230

0235

0240

0245

0250

0255

0260

0265

203-00210

203-01100

203-01510

203-01597

203-02330

206-00000

206-01809

206-01810

206-01811

206-01812

207-00205

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

ROADWAY

*Borrow (Complete In Place)

*Proof Rolling

*Backhoe

*Potholing

Laborer

*Structure Excavation

*Shoring (Area 29)

*Shoring (Area 30)

*Shoring (Area 31)

*Shoring (Area 32)

*Topsoil

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0009

CURRENT
QUANTITY/
UNITS
UNIT PRICE
9,666.000
CcYy
30.14000
200.000
HOUR
152.25000
100.000
HOUR
200.90000
1,200.000
HOUR
209.87000
100.000
HOUR
51.04000
160.000
cy
15.54000
0.000
LS
30,660.00000
1.000
LS

141,645.00000

1.000
LS
47,349.23000
1.000
LS

348,074.24000

57,467.000
CcY
6.72000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

2,550.370
2,471.020
5,021.390

41.000
6.000
47.000

27.000
0.000
27.000

42.750
0.000
42.750

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

1.000
0.000
1.000

1.000
0.000
1.000

0.700
0.000
0.700

20,754.130
2,749.150
23,503.280

Page 6
ESTIMATE RUN 11/12/2019

12:27:02
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
74,476.54
151,344.69
913.50
7,155.75
0.00
5,424.30
0.00
8,971.94
0.00
0.00
0.00
0.00
0.00
0.00
0.00
141,645.00
0.00
47,349.23
0.00
243,651.97
18,474.29
157,942.04



CONTID:

PCN:

PROJECT:

CAT NO0200

0270

0275

0280

0285

0290

0295

0300

0305

0310

0315

0320

207-00210

207-00305

207-00310

208-00002

208-00013

208-00020

208-00021

208-00033

208-00035

208-00041

208-00045

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

ROADWAY

*Stockpile Topsoil

*Wetland Topsoil

*Stockpile Wetland Topsoil

*Erosion Log Type 1 (12 Inch)

*Erosion Log Type 1 (20 Inch)

*Silt Fence

*Silt Fence (Reinforced)

*Sediment Trap

*Aggregate Bag

*Rock Check Dam

Concrete Washout Structure

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0009

CURRENT PREV QTY/

QUANTITY/ QTY THIS PERIOD

UNITS QTY TO DATE
UNIT PRICE

57,467.000 57,197.770

cYy 0.000
5.46000 57,197.770

656.000 0.000

cy 0.000

18.90000 0.000

656.000 73.830

CcYy 0.000

17.33000 73.830
44,880.000 31,878.000

LF 150.000
4.82000 32,028.000
28,380.000 10,130.000

LF 990.000
6.70000 11,120.000
40,280.000 9,197.000

LF 0.000
1.07000 9,197.000
10,200.000 8,125.000
LF 2,075.000
3.16000 10,200.000

22.000 1.000

EACH 2.000

4,095.00000 3.000
47,520.000 1,499.000

LF 0.000
3.75000 1,499.000

60.000 14.500

EACH 23.000

910.72000 37.500

2.000 1.000

EACH 0.000

9,091.53000 1.000

Page 7
ESTIMATE RUN 11/12/2019

12:27:02
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
312,299.82
0.00
0.00
0.00
1,279.47
723.00
154,374.96
6,633.00
74,504.00
0.00
9,840.79
6,557.00
32,232.00
8,190.00
12,285.00
0.00
5,621.25
20,946.56
34,152.00
0.00
9,091.53



CONTID:
PCN:
PROJECT:

ROADWAY

CAT NO0200

0325 208-00046

0330 208-00060

0335 208-00070

0340 208-00071

0345 208-00075

0350 208-00075

0355 208-00103

0360 208-00105

0365 208-00106

0370 208-00200

0375 208-00300

C22590 COLORADO DEPARTMENT OF TRANSPORTATION

22590-BID
NHPP0252-476

ITEM
DESCRIPTION

Pre-fabricated Concrete Washout Structure

*Temporary Slope Drain

*Vehicle Tracking Pad

*Maintenance Aggregate (Vehicle Tracking Pad)

Pre-fabricated Vehicle Tracking Pad

Pre-fabricated Vehicle Tracking Pad (Reset)

Removal and Disposal of Sediment (Labor)

*Removal and Disposal of Sediment (Equipment)

*Sweeping (Sediment Removal)

Erosion Control Management

*Temporary Berms

ESTIMATE NO: 0009

CURRENT
QUANTITY/
UNITS
UNIT PRICE
8.000
EACH
5,218.54000
1,280.000
LF
11.25000
6.000
EACH
3,255.00000
1,137.640
cy
73.50000
5.000
EACH
18,067.97000
15.000
EACH
1,437.66000
1,510.000
HOUR
49.99000
500.000
HOUR
97.53000
2,100.000
HOUR
157.05000
1.000
LS

1,141,169.40000

14,445.000
LF
3.36000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

5.000
0.000
5.000

220.000
0.000
220.000

6.000
0.000
6.000

1,110.640
27.000
1,137.640

5.000
0.000
5.000

7.000
1.000
8.000

1,388.500
121.500
1,510.000

168.000
30.750
198.750

666.650
148.000
814.650

0.240
0.030
0.270

201.000
0.000
201.000

Page 8
ESTIMATE RUN 11/12/2019

12:27:02
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
26,092.70
0.00
2,475.00
0.00
19,530.00
1,984.50
83,616.54
0.00
90,339.85
1,437.66
11,501.28
6,073.79
75,484.90
2,999.05
19,384.09
23,243.40
127,940.78
34,235.08
308,115.74
0.00
675.36



CONTID:
PCN:
PROJECT:

CAT NO0200

0380 210-00750

0385 210-00760

0390 210-00815

0395 210-00816

0397 210-01130

0400 210-01190

0405 210-01200

0410 210-04015

0415 212-00006

0416 212-00006

0417  212-00006

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

ROADWAY

*Reset Light Standard

*Reset Luminaire

*Reset Sign Panel

*Reset Sign Panel (Special)

Res Gdrail Ty 3

*Reset Tensioned Cable Barrier

*Reset End Anchorage

*Modify Manhole

*Seeding (Native)

Seeding (Native) (Upland East)

Seeding (Native) (Upland West)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0009

CURRENT PREV QTY/
QUANTITY/ QTY THIS PERIOD
UNITS QTY TO DATE
UNIT PRICE
1.000 1.000
EACH 0.000
2,199.75000 1.000
1.000 1.000
EACH 0.000
231.00000 1.000
13.000 0.000
EACH 0.000
58.63000 0.000
17.000 6.000
EACH 0.000
3,442.56000 6.000
2,434.000 2,434.000
LF 0.000
21.42000 2,434.000
44,138.000 11,975.500
LF 0.000
17.59000 11,975.500
12.000 3.500
EACH 0.000
6,053.94000 3.500
1.000 0.000
EACH 0.000
2,940.00000 0.000
0.000 0.000
ACRE 0.000
637.50000 0.000
14.000 2.950
ACRE 4.940
653.62000 7.890
25.000 10.200
ACRE 0.140
642.90000 10.340

Page 9
ESTIMATE RUN 11/12/2019

12:27:02
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
2,199.75
0.00
231.00
0.00
0.00
0.00
20,655.36
0.00
52,136.28
0.00
210,649.05
0.00
21,188.79
0.00
0.00
0.00
0.00
3,228.88
5,157.06
90.01
6,647.59



CONTID:

PCN:

PROJECT:

CAT NO0200

0420

0425

0430

0435

0440

0445

0450

0455

0460

0465

0470

212-00009

212-00022

212-00023

212-00024

212-00028

212-00032

213-00004

213-00061

213-00150

214-00005

214-01009

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

ROADWAY

*Seeding (Temporary)

*Seeding (Riparian)

*Seeding (Upland Forest)

*Seeding (Upland Grassland)

*Seeding (Wetlands)

*Soil Conditioning

*Mulching (Weed Free Straw)

*Mulch Tackifier

*Bonded Fiber Matrix

*Landscape Maintenance (24 Month)

*Brush Windrow

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0009

CURRENT PREV QTY/

QUANTITY/ QTY THIS PERIOD

UNITS QTY TO DATE

UNIT PRICE

17.000 6.050
ACRE 0.560
348.21000 6.610
4.000 0.000
ACRE 0.000
1,040.36000 0.000
0.000 0.000
ACRE 0.000
653.57000 0.000
0.000 0.000
ACRE 0.000
642.86000 0.000
3.000 0.000
ACRE 0.000
1,178.57000 0.000
63.000 13.150
ACRE 5.080
3,053.57000 18.230
41.000 3.050
ACRE 1.730
616.07000 4.780
15,600.000 525.000
LB 345.000
2.14000 870.000
28.000 14.080
ACRE 0.400
2,839.28000 14.480
1.000 0.000
LS 0.000
30,000.00000 0.000
600.000 0.000
LF 0.000

9.10000 0.000

Page 10
ESTIMATE RUN 11/12/2019

12:27:02
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
195.00
2,301.67
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
15,512.14
55,666.58
1,065.80
2,944.81
738.30
1,861.80
1,135.71
41,112.77
0.00
0.00
0.00
0.00



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 22590-BID ESTIMATE RUN 11/12/2019

PROJECT: NHPP0252-476 ESTIMATE NO: 0009 12:27:02
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0475 214-01011 *Live Brush Mattress 60.000 0.000
LF 0.000 0.00
17.15000 0.000 0.00
0480 214-01012 *Live Brush Fascine 150.000 0.000
LF 0.000 0.00
23.57000 0.000 0.00
0485 214-01013 *Live Willow Stakes 1,010.000 0.000
EACH 0.000 0.00
3.49000 0.000 0.00
0490 214-01228 *Riprap Planting Pocket 171.000 0.000
EACH 0.000 0.00
32.14000 0.000 0.00
0495 214-01401 *Nursery Stock Deep Rooted Container (DRC # 10) 3,345.000 0.000
EACH 0.000 0.00
3.49000 0.000 0.00
0500 214-01403 *Nursery Stock Deep Rooted Container (DRC # 60) 2,392.000 0.000
EACH 0.000 0.00
6.96000 0.000 0.00
0505 214-01404 *Nursery Stock Deep Rooted Container (DRC # 180 ) 152.000 0.000
EACH 0.000 0.00
32.14000 0.000 0.00
0510 216-00070 Geocell Cellular Confinement System 0.000 0.000
SY 0.000 0.00
52.50000 0.000 0.00
0515 217-00020 *Herbicide Treatment 131.500 85.500
HOUR 46.000 9,118.12
198.22000 131.500 26,065.93
0520 240-00000 *Wildlife Biologist 203.125 203.125
HOUR 0.000 0.00
111.43000 203.125 22,634.22
0525 240-00010 *Removal of Nests 200.000 8.750
HOUR 0.000 0.00

78.21000 8.750 684.34



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 22590-BID ESTIMATE RUN 11/12/2019

PROJECT: NHPP0252-476 ESTIMATE NO: 0009 12:27:02
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0530 240-00020 *Netting 1,500.000 88.900
SY 0.000 0.00
10.12000 88.900 899.67
0535 304-06000 *Aggregate Base Course (Class 6) 0.000 0.000
TON 0.000 0.00
54.73000 0.000 0.00
0536 304-06007 ABC (CL 6) 57,455.000 16,900.590
CcY 2,694.660 147,478.74
54.73000 19,595.250 1,072,448.03
0540 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 2,155.000 962.770
TON 208.390 38,416.70
184.35000 1,171.160 215,903.35
0545 403-33841 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 183,458.000 38,650.440
TON 13,613.070 914,798.30
67.20000 52,263.510 3,512,107.87
0550 403-34841 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 70,882.000 0.000
TON 0.000 0.00
68.78000 0.000 0.00
0555 411-10255 *Emulsified Asphalt (Slow-Setting) 51,614.000 8,164.230
GAL 3,257.880 9,252.38
2.84000 11,422.110 32,438.79
0560 412-00190 *Concrete Pavement (Patching) 1,370.000 238.040
5% 0.000 0.00
114.20000 238.040 27,184.17
0565 412-01000 *Concrete Pavement (10 Inch) 6,435.000 811.100
SY 3,707.830 316,092.51
85.25000 4,518.930 385,238.78
0570 412-01300 *Concrete Pavement (13 Inch) 400.000 0.000
5% 0.000 0.00
122.73000 0.000 0.00
0575 420-00200 *Geotextile (Weed Barrier) 0.000 0.000
SY 0.000 0.00

10.50000 0.000 0.00
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0580 420-00300 *Geotextile (Reinforcement) 136,611.160 131,261.160
SY 5,350.000 30,923.00
5.78000 136,611.160 789,612.50
0585 420-00520 *Geogrid Pavement Reinforcement 15,920.000 0.000
SY 0.000 0.00
14.70000 0.000 0.00
0590 503-00042 *Drilled Shaft (42 Inch) 44.000 21.300
LF 0.000 0.00
508.15000 21.300 10,823.60
0595 503-00048 *Drilled Shaft (48 Inch) 143.000 70.800
LF 0.000 0.00
549.37000 70.800 38,895.40
0600 503-00054 *Drilled Shaft (54 Inch) 214.000 55.400
LF 0.000 0.00
618.57000 55.400 34,268.78
0605 604-39000 *Manhole Special (Water Quality) 0.000 0.000
EACH 0.000 0.00
64,155.00000 0.000 0.00
0610 604-83110 *10 Inch Plastic Pipe Sewer (Polyvinyl Chloride ) 390.000 0.000
LF 0.000 0.00
141.75000 0.000 0.00
0615 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 66,668.000 21,046.000
LF 3,503.500 91,406.32
26.09000 24,549.500 640,496.45
0615 MATERIAL ALLOWANCE MGS Guardrail W-Beam 9,432.000
LF -3,503.500 -21,231.21
6.06000 5,928.500 35,926.71
0615 MATERIAL ALLOWANCE MGS Guardrail W-Beam 22,500.000
LF 0.000 0.00
6.06000 22,500.000 136,350.00
0615 MATERIAL ALLOWANCE Wood Block 6 x 12 x 14 26,606.952
LF -3,503.493 -5,180.44

1.47865 23,103.459 34,161.93
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0615 MATERIAL ALLOWANCE Wood Block 6 x 12 x 14 2,100.000
LF 0.000 0.00
1.47840 2,100.000 3,104.64

0615 MATERIAL ALLOWANCE Wood Block 6 x 12 x 14 2,100.000
LF 0.000 0.00
1.47840 2,100.000 3,104.64

0615 MATERIAL ALLOWANCE Wood Block 6 x 12 x 14 2,100.000
LF 0.000 0.00
1.47840 2,100.000 3,104.64

0615 MATERIAL ALLOWANCE Wood Post--6" x 8" x 8' 26,906.997
LF -3,503.498 -12,648.33
3.61020 23,403.499 84,491.31

0615 MATERIAL ALLOWANCE Wood Post--6" x 8" x 6' 2,250.000
LF 0.000 0.00
3.60960 2,250.000 8,121.60

0615 MATERIAL ALLOWANCE Wood Post--6" x 8" x 6' 2,250.000
LF 0.000 0.00

3.60960 2,250.000 8,121.60

0615 MATERIAL ALLOWANCE Wood Post--6" x 8" x 6' 937.500
LF 0.000 0.00
3.60960 937.500 3,384.00

0615 MATERIAL ALLOWANCE Steel Posts--W6 x 9 x 7'8" 0.000
LF 0.000 0.00

7.99271 0.000 0.00

0615 MATERIAL ALLOWANCE Synthetic Blocks 6 x 12 x 14 0.000
LF 0.000 0.00

1.46854 0.000 0.00

0615 MATERIAL ALLOWANCE Adjustment for Installed Mat erials 7,194.000
(Est. # 005)
LF -3,503.500 -42,395.43
12.10088 3,690.500 44,658.30

0615 MATERIAL ALLOWANCE BUTTERFLY REF TAB 3,863.001
LF -3,503.504 -2,449.65
0.69920 359.497 251.36
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0620 606-00900 *Guardrail (Special) 759.200 759.200
LF 0.000 0.00
254.78000 759.200 193,428.98
0625 606-00910 *Guardrail Type 9 (Style CA) 1,645.000 0.000
LF 0.000 0.00
100.19000 0.000 0.00
0630 606-00916 *Guardrail Type 9 (Style CA) (Special) 1,415.000 0.000
LF 0.000 0.00
73.98000 0.000 0.00
0632 606-00931 Guardrail Type 9 (Style CD) (Special) 1,287.000 0.000
LF 0.000 0.00
144.74000 0.000 0.00
0635 606-00940 *Guardrail Type 9 (Style CE) 38,101.000 0.000
LF 0.000 0.00
129.55000 0.000 0.00
0640 606-00942 *Guardrail Type 9 (Style CGE) 4,723.000 0.000
LF 0.000 0.00
180.74000 0.000 0.00
0645 606-00944 *Guardrail Type 9 (Style CGD) (Special) 121.000 0.000
LF 0.000 0.00
278.76000 0.000 0.00
0650 606-01340 *End Anchorage Type 3D 26.000 0.000
EACH 1.000 1,008.64
1,008.64000 1.000 1,008.64
0655 606-01370 *Transition Type 3G 28.000 0.000
EACH 1.000 2,981.36
2,981.36000 1.000 2,981.36
0655 MATERIAL ALLOWANCE MGS Rail Transition 20.000
EACH -1.000 -973.84
973.84000 19.000 18,502.96
0655 MATERIAL ALLOWANCE Wood Blocks for W6 x 15 Post s 27.000
EACH -1.000 -49.02

49.02000 26.000 1,274.52
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0672 606-01460
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0675 606-02003
0675

0675

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

ROADWAY

MATERIAL ALLOWANCE Wood Blocks 6 x 12 x 19

*Transition Type 3H

MATERIAL ALLOWANCE Transition Ty 3H--Rail Secti

*Transition Type 3J

*End Anchorage Type 3K

MATERIAL ALLOWANCE Guardrail End Treat

Median Terminal

MATERIAL ALLOWANCE Median Terminal Kit

*End Anchorage (Nonflared)

MATERIAL ALLOWANCE Guardrail End Treat

MATERIAL ALLOWANCE Guardrail End Treat

ESTIMATE NO: 0009

CURRENT
QUANTITY/
UNITS
UNIT PRICE

EACH
114.38000

8.000
EACH
1,241.97000

ons
EACH
398.79000

1.000
EACH
1,180.45000

1.000
EACH
1,370.30000

EACH
750.83000

1.000
EACH
6,913.20000

EACH
3,625.00000

25.000
EACH
2,956.97000

EACH
1,624.63000

EACH
1,300.34000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

16.000
-1.000
15.000

0.000
0.000
0.000

7.000
0.000
7.000

0.000
0.000
0.000

0.000
0.000
0.000

1.000
0.000
1.000

0.000
0.000
0.000

1.000
0.000
1.000

2.000
1.000
3.000

8.000
-1.000
7.000

13.000
0.000
13.000

Page 16
ESTIMATE RUN

AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
-114.38
1,715.70
0.00
0.00
0.00
2,791.53
0.00
0.00
0.00
0.00
0.00
750.83
0.00
0.00
0.00
3,625.00
2,956.97
8,870.91
-1,624.63
11,372.41
0.00
16,904.42



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 17

PCN: 22590-BID ESTIMATE RUN 11/12/2019

PROJECT: NHPP0252-476 ESTIMATE NO: 0009 12:27:02
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0680 606-02005 *End Anchorage (Flared) 44.000 19.000
EACH 2.000 4,649.70
2,324.85000 21.000 48,821.85
0680 MATERIAL ALLOWANCE Guardrail End Treat 14.000
EACH -2.000 -3,249.26
1,624.63000 12.000 19,495.56
0685 606-21010 *End Anchorage (Tensioned Cable Barrier) 3.000 3.000
EACH 0.000 0.00
5,431.37000 3.000 16,294.11
0690 607-01000 *Fence Barbed Wire with Metal Posts 1,272.000 0.000
LF 0.000 0.00
2.09000 0.000 0.00
0692 607-01050 Fence Wire MP 426.000 217.000
LF 209.000 5,408.92
25.88000 426.000 11,024.88
0695 607-11525 Fence (Plastic) 15,200.000 7,195.500
LF 120.000 193.20
1.61000 7,315.500 11,777.96
0700 607-60620 *Road Closure Gate 2.000 0.000
EACH 0.000 0.00
20,475.00000 0.000 0.00
0705 609-21021 *Curb and Gutter Type 2 (Section II-M) 530.000 0.000
LF 0.000 0.00
37.36000 0.000 0.00
0710 612-00001 *Delineator (Type I) 393.000 0.000
EACH 0.000 0.00
14.92000 0.000 0.00
0715 612-00002 *Delineator (Type 1) 169.000 0.000
EACH 0.000 0.00
17.05000 0.000 0.00
0720 612-00003 *Delineator (Type IIl) 75.000 0.000
EACH 0.000 0.00

18.12000 0.000 0.00
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0725 612-00022 *Delineator (Type 1) (Barrier) 276.000 0.000
EACH 0.000 0.00
61.82000 0.000 0.00
0730 612-00023 *Delineator (Type IlI) (Barrier) 4.000 0.000
EACH 0.000 0.00
66.10000 0.000 0.00
0735 612-00075 *Reflector Strip (6 Inch) 3,550.000 0.000
EACH 84.000 2,507.40
29.85000 84.000 2,507.40
0740 613-00206 *2 Inch Electrical Conduit (Bored) 480.000 0.000
LF 0.000 0.00
13.87000 0.000 0.00
0745 613-01200 *2 Inch Electrical Conduit (Plastic) 31,000.000 548.000
LF 638.000 8,006.90
12.55000 1,186.000 14,884.30
0750 613-04200 *2 Inch Electrical Conduit (Liquidtight Flexibl e 410.000 0.000
Metal
) LF 0.000 0.00
39.38000 0.000 0.00
0755 613-07011 *Pull Box (11"x18"x12") 120.000 4.000
EACH 0.000 0.00
1,223.25000 4.000 4,893.00
0755 MATERIAL ALLOWANCE No Test Required 35.000
EACH 0.000 0.00
306.60000 35.000 10,731.00
0755 MATERIAL ALLOWANCE No Test Required 65.000
EACH 0.000 0.00
306.60000 65.000 19,929.00
0760 613-07023 *Pull Box (24"x36"x24") 5.000 3.000
EACH 2.000 3,809.40
1,904.70000 5.000 9,523.50
0760 MATERIAL ALLOWANCE No Test Required 8.000
EACH -2.000 -863.24

431.62000 6.000 2,589.72
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0760 MATERIAL ALLOWANCE No Test Required 8.000
EACH 0.000 0.00
431.62000 8.000 3,452.96
0765 613-10000 *Wiring 1.000 0.100
LS 0.000 0.00
313,425.00000 0.100 31,342.50
0770 613-13012 *Luminaire (LED) (Wall Type) (10,000 Lumens) 5.000 0.000
EACH 0.000 0.00
1,380.75000 0.000 0.00
0775 613-13040 *Luminaire (LED)(20400 lumens) 103.000 0.000
EACH 0.000 0.00
948.15000 0.000 0.00
0775 MATERIAL ALLOWANCE Luminaire, Road 25.000
EACH 0.000 0.00
338.00000 25.000 8,450.00
0775 MATERIAL ALLOWANCE Luminaire, Road 78.000
EACH 0.000 0.00
346.45000 78.000 27,023.10
0780 613-13065 *Luminaire (LED) (5400 Lumens) 2.000 0.000
EACH 0.000 0.00
4,252.50000 0.000 0.00
0781 613-16000 Luminaire (Spec) (Temporary) 1.000 0.000
EACH 0.000 0.00
2,286.90000 0.000 0.00
0782 613-20000 Inst Light Std + Lumin (Temporary) 16.000 0.000
EACH 0.000 0.00
927.15000 0.000 0.00
0785 613-34300 *Light Standard Metal (30 Foot) 18.000 0.000
EACH 0.000 0.00
2,856.00000 0.000 0.00
0785 MATERIAL ALLOWANCE LIGHT STANDARD METAL (30 FOOT) 18.000
EACH 0.000 0.00

1,849.05000 18.000 33,282.90
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0790 613-34400 *Light Standard Metal (40 Foot) 80.000 0.000
EACH 0.000 0.00
3,602.55000 0.000 0.00
0790 MATERIAL ALLOWANCE LIGHT STANDARD METAL (40 FOOT) 81.000
EACH 0.000 0.00
1,849.05000 81.000 149,773.05
0795 613-34402 *Light Standard Metal (40 Foot) (2 Arm) 1.000 0.000
EACH 0.000 0.00
4,200.00000 0.000 0.00
0795 MATERIAL ALLOWANCE LIGHT STANDARD METAL (40 FOOT)(2 1.000
ARM)
EACH 0.000 0.00
2,326.80000 1.000 2,326.80
0800 613-34500 *Light Standard Metal (50 Foot) 1.000 0.000
EACH 0.000 0.00
3,780.00000 0.000 0.00
0805 613-40010 *Light Standard Foundation 100.000 1.000
EACH 0.000 0.00
1,478.40000 1.000 1,478.40
0805 MATERIAL ALLOWANCE Conc, CL B 15.000
EACH 0.000 0.00
499.00000 15.000 7,485.00
0810 613-40012 *Light Standard Foundation Special 1.000 0.000
EACH 0.000 0.00
1,739.85000 0.000 0.00
0811 613-43300 Furn Light Std Timber 17.000 17.000
EACH 0.000 0.00
932.83000 17.000 15,858.11
0815 613-50100 *Lighting Control Center 1.000 0.000
EACH 0.000 0.00
11,203.50000 0.000 0.00
0820 613-50102 *Lighting Control Center (Install Only) 7.000 0.000
EACH 0.000 0.00

2,766.75000 0.000 0.00
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0825 613-50150 *Secondary Service Pedestal 2.000 0.000
EACH 0.000 0.00
7,072.80000 0.000 0.00
0830 613-50210 *Temporary Lighting 0.300 0.000
LS 0.000 0.00
160,650.00000 0.000 0.00
0831 613-50400 Light Std Timber (Temp) (and Luminaire) 8.000 7.000
EACH 0.000 0.00
2,969.40000 7.000 20,785.80
0835 614-00011 *Sign Panel (Class 1) 138.000 0.000
SF 0.000 0.00
17.05000 0.000 0.00
0840 614-00012 *Sign Panel (Class 1) 3,668.000 0.000
SF 0.000 0.00
19.99000 0.000 0.00
0845 614-00013 *Sign Panel (Class III) 4,074.000 0.000
SF 0.000 0.00
34.04000 0.000 0.00
0850 614-00040 *Sign Post (Special) 43.000 0.000
LF 0.000 0.00
63.96000 0.000 0.00
0855 614-00615 *Steel Sign Post (W 6x15) 69.000 0.000
LF 0.000 0.00
52.24000 0.000 0.00
0860 614-00818 *Steel Sign Post (W 8x18) 59.000 0.000
LF 0.000 0.00
58.63000 0.000 0.00
0865 614-00821 *Steel Sign Post (W 8x21) 95.000 0.000
LF 0.000 0.00
69.29000 0.000 0.00
0870 614-01022 *Steel Sign Post (W 10x22) 269.000 0.000
LF 0.000 0.00

74.62000 0.000 0.00
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0875 614-01226 *Steel Sign Post (W 12x26) 41.000 0.000
LF 0.000 0.00
79.95000 0.000 0.00
0880 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st& 287.000 0.000
Slipbase
EACH 0.000 0.00
421.07000 0.000 0.00
0885 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) ( Post) 104.000 0.000
LF 0.000 0.00
26.65000 0.000 0.00
0890 614-03002 *Concrete Footing (Type 2) 4.000 0.000
EACH 0.000 0.00
1,940.11000 0.000 0.00
0895 614-03003 *Concrete Footing (Type 3) 4.000 0.000
EACH 0.000 0.00
2,025.39000 0.000 0.00
0900 614-03004 *Concrete Footing (Type 4) 6.000 0.000
EACH 0.000 0.00
2,131.98000 0.000 0.00
0905 614-03005 *Concrete Footing (Type 5) 16.000 0.000
EACH 0.000 0.00
2,345.18000 0.000 0.00
0910 614-03007 *Concrete Footing (Type 7) 2.000 0.000
EACH 0.000 0.00
2,718.28000 0.000 0.00
0915 614-31600 Monotube Overhead Sign Cantilever (16 Inch Diam eter) 1.000 0.000
EACH 0.000 0.00
34,747.28000 0.000 0.00
0917 614-31800 Monotube Overhead Sign Cant (18 In Dia) 1.000 0.000
EACH 0.000 0.00
40,102.28000 0.000 0.00
0920 614-32000 Monotube Overhead Sign Cantilever (20 Inch Diam eter) 1.000 0.000
EACH 0.000 0.00

42,459.53000 0.000 0.00
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0925 614-32400 Monotube Overhead Sign Cantilever (24 Inch Diam eter) 5.000 0.000
EACH 0.000 0.00
43,959.75000 0.000 0.00
0930 614-42000 Monotube Overhead Sign Bridge (20 Inch Diameter ) 1.000 0.000
EACH 0.000 0.00
87,046.90000 0.000 0.00
0935 614-42400 Monotube Overhead Sign Bridge (24 Inch Diameter ) 2.000 0.000
EACH 0.000 0.00
104,651.55000 0.000 0.00
0940 614-80385 Rumble Strip 0.000 0.000
LF 0.000 0.00
0.14000 0.000 0.00
0945 614-85003 *Impact Attenuator (Low Maintenance) 5.000 0.000
EACH 0.000 0.00
23,253.13000 0.000 0.00
0950 619-10200 *20 Inch Welded Steel Pipe 110.000 0.000
LF 0.000 0.00
651.53000 0.000 0.00
0955 621-00450 *Detour Pavement 54,580.820 50,294.000
SY 4,286.820 275,042.37
64.16000 54,580.820 3,501,905.41
0960 624-20300 Detour Drainage Pipe (Class 0) 3,122.000 3,122.000
LF 0.000 0.00
142.23000 3,122.000 444,042.06
0965 625-00000 *Construction Surveying 1.000 0.371
LS 0.038 46,331.32
1,219,245.30000 0.409 498,671.33
0970 625-00001 *Construction Surveying (Hourly) 300.000 37.500
HOUR 0.000 0.00
173.25000 37.500 6,496.88
0975 625-00015 *Settlement Instrumentation 1.000 0.230
LS 0.080 5,748.99

71,862.40000 0.310 22,277.34
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0980 626-00100 *Mobilization (without Autopay) 1.000 0.507
LS 0.020 262,488.30
13,124,414.99000 0.527 6,916,566.70
0985 626-01101 *Public Information Services (Tier I) 1.000 0.121
LS 0.016 8,339.03
521,189.55000 0.137 71,402.97
0990 627-00005 *Epoxy Pavement Marking 1,400.000 625.100
GAL 76.270 5,883.47
77.14000 701.370 54,103.68
0995 627-00013 *Pavement Marking Paint (High Build) 2,800.000 1,034.140
GAL 216.720 7,892.94
36.42000 1,250.860 45,556.32
1000  630-00000  *Flagging 8,068.000 1,378.250
HOUR 42.250 1,075.26
25.45000 1,420.500 36,151.73
1005 630-00003 *Uniformed Traffic Control 3,744.000 3,223.000
HOUR 199.750 19,553.53
97.89000 3,422.750 335,053.00
1010 630-00007 *Traffic Control Inspection 156.000 32.000
DAY 4.000 424.24
106.06000 36.000 3,818.16
1015 630-00017 *Traffic Control Management (Special) 2,154.000 560.500
DAY 37.000 36,887.52
996.96000 597.500 595,683.60
1020 630-00030 *Courtesy Patrol 428.000 0.000
DAY 0.000 0.00
1,217.78000 0.000 0.00
1021  900-00005 Added Item (Day)/ Courtesy Patrol CO #03 572.000 201.000
DAY 21.000 25,573.38
1,217.78000 222.000 270,347.16
1025 630-80002 *Flashing Beacon (Solar) 8.000 0.000
EACH 0.000 0.00

795.46000 0.000 0.00
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CAT NO0200 ROADWAY

1030 630-80335 *Barricade (Type 3 M-A) (Temporary) 32.000 14.500
EACH 0.000 0.00
138.65000 14.500 2,010.43
1035 630-80341 *Construction Traffic Sign (Panel Size A) 138.000 55.000
EACH 0.000 0.00
42.42000 55.000 2,333.10
1040 630-80342 *Construction Traffic Sign (Panel Size B) 180.000 62.000
EACH 0.000 0.00
79.55000 62.000 4,932.10
1045 630-80343 *Construction Traffic Sign (Panel Size C) 106.000 13.000
EACH 0.000 0.00
122.75000 13.000 1,595.75
1050 630-80344 *Construction Traffic Sign (Special) 1,146.000 522.000
SF 51.000 946.56
18.56000 573.000 10,634.88
1055 630-80355 *Portable Message Sign Panel 11.000 0.000
EACH 0.000 0.00
9,015.15000 0.000 0.00
1060 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 8.000 0.000
Type
ype) EACH 0.000 0.00
2,068.19000 0.000 0.00
1065 630-80359 *Portable Message Sign Panel 4.000 0.000
DAY 0.000 0.00
53.04000 0.000 0.00
1070 630-80360 *Drum Channelizing Device 950.000 128.000
EACH 0.000 0.00
37.12000 128.000 4,751.36
1075 630-80363 *Drum Channelizing Device (With Light) (Flashin g) 90.000 0.000
EACH 0.000 0.00
66.29000 0.000 0.00
1080 630-80367 *Portable Traffic Speed Monitor 4.000 0.000
EACH 0.000 0.00

2,810.61000 0.000 0.00
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CAT NO0200 ROADWAY

1085 630-80370 Concrete Barrier (Temporary) 107,208.000 53,316.000
LF 0.000 0.00
47.87000 53,316.000 2,552,236.92
1090 630-80378 Glare Screen (Temporary) 4,290.000 2,050.000
LF 0.000 0.00
33.26000 2,050.000 68,183.00
1095 630-80380 *Traffic Cone 1,120.000 0.000
EACH 0.000 0.00
17.71000 0.000 0.00
1100 630-80384 *Tubular Marker 20.000 0.000
EACH 0.000 0.00
63.64000 0.000 0.00
1105 630-80401 *Delineator (Type I) (Temporary) 30.000 0.000
EACH 0.000 0.00
37.12000 0.000 0.00
1110 630-80415 *Advanced Warning Flashing or Sequencing Panel (C 10.000 0.000
Type
ype) DAY 0.000 0.00
37.12000 0.000 0.00
1115 630-85006 Impact Attenuator (Sand Filled Plastic Barrel) 4.000 1.500
(Temporary)
EACH 0.000 0.00
6,967.11000 1.500 10,450.67
1120 630-85010 Impact Attenuator (Temporary) 38.000 19.000
EACH 0.000 0.00
13,815.35000 19.000 262,491.65
1125 630-85041 *Mobile Attenuator 1,352.000 584.500
DAY 30.000 20,045.40
668.18000 614.500 410,596.61
1130 632-00000 *Night Work Lighting 1.000 0.550
LS 0.050 11,918.69
238,373.74000 0.600 143,024.24
1135 700-70010 F/A Minor Contract Revisions 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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1140 700-70011 F/A Partnering 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1145 700-70016 F/A Fuel Cost Adjustment 405,157.750 -49,233.170
FA -9,049.640 -9,049.64
1.00000 -58,282.810 -58,282.81
1150 700-70018 F/A Roadway Smoothness Incentive 18,400.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1155 700-70019 F/A Asphalt Cement Cost Adjustment 425,000.000 -45,493.040
FA -21,946.320 -21,946.32
1.00000 -67,439.360 -67,439.36
1160 700-70023 F/A On-The-Job Trainee 128,000.000 14,505.000
FA 6,920.000 6,920.00
1.00000 21,425.000 21,425.00
1165 700-70025 F/A Quality Incentive Payment 700,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1170 700-70031 F/A Interim Surface Repair 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1175 700-70034 F/A Rail Road License Fee 13,600.000 12,792.150
FA 0.000 0.00
1.00000 12,792.150 12,792.15
1180 700-70034 F/A Smart Work Zone 300,000.000 83,563.780
FA 40,136.200 40,136.20
1.00000 123,699.980 123,699.98
1185 700-70035 F/A Noxious Weed Management 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1190 700-70035 F/A Public Information Services 25,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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CAT NO0200 ROADWAY

1195 700-70042 F/A Railroad Flagging 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1200 700-70060 F/A Adjust Utilities 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1205 700-70074 F/A Obtain Power from IREA 250,000.000 525.000
FA 0.000 0.00
1.00000 525.000 525.00
1210 700-70082 F/A Furnish & Install Electrical Service 75,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1215 700-70155 F/A Pavement Surface Course Maintenance 50,000.000 11,832.750
FA 0.000 0.00
1.00000 11,832.750 11,832.75
1220 700-70380 F/A Erosion Control & Landscape 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1225 700-70589 F/A Environmental Health & Safety Management 45,000.000 5,611.200
FA 0.000 0.00
1.00000 5,611.200 5,611.20
1230 700-70595 F/A DRB On-Demand Committee 60,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1235 700-71002  CDOT Risk Pool 400,000.000 314,753.920
FA 22,587.670 22,587.67
1.00000 337,341.590 337,341.59

CAT 0200 CURRENT AMT$ 85,309,529.51 $ 3,656,593.17 $34,844,372.31
CAT NO0210 DRAINAGE

0246 206-01809 Shoring (A 29) 1.000 0.000
LS 0.000 0.00

30,660.00000 0.000 0.00
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0606 604-39000 MH Spec (Water Quality) 6.000 0.000
EACH 0.000 0.00
64,155.00000 0.000 0.00
1240 206-00065 *Structure Backfill (Flow-Fill) 176.000 41.640
cY 0.000 0.00
290.85000 41.640 12,110.99
1241  206-00000 Str Excav 1,151.000 0.000
cY 0.000 0.00
15.54000 0.000 0.00
1242 206-00100 Str Bkfl (CL 1) 950.000 0.000
cY 0.000 0.00
44.52000 0.000 0.00
1245 206-01781 *Shoring (Area 1) 1.000 0.500
LS 0.000 0.00
18,060.00000 0.500 9,030.00
1250 206-01782 *Shoring (Area 2) 1.000 0.500
LS 0.000 0.00
18,060.00000 0.500 9,030.00
1255 206-01783 *Shoring (Area 3) 1.000 0.000
LS 0.000 0.00
18,060.00000 0.000 0.00
1260 206-01784 *Shoring (Area 4) 1.000 0.500
LS 0.000 0.00
28,245.00000 0.500 14,122.50
1265 206-01785 *Shoring (Area 5) 1.000 0.330
LS 0.000 0.00
14,070.00000 0.330 4,643.10
1270 206-01786 *Shoring (Area 6) 1.000 0.830
LS 0.000 0.00
29,295.00000 0.830 24,314.85
1275 206-01787 *Shoring (Area 7) 1.000 0.660
LS 0.000 0.00

26,302.50000 0.660 17,359.65
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1280 206-01788 *Shoring (Area 8) 1.000 0.660
LS 0.000 0.00
26,775.00000 0.660 17,671.50
1285 206-01789 *Shoring (Area 9) 1.000 0.330
LS 0.000 0.00
62,790.00000 0.330 20,720.70
1290 206-01790 *Shoring (Area 10) 1.000 0.330
LS 0.000 0.00
37,642.50000 0.330 12,422.03
1295 206-01791 *Shoring (Area 11) 1.000 0.000
LS 0.000 0.00
9,660.00000 0.000 0.00
1300 206-01792 *Shoring (Area 12) 1.000 0.500
LS 0.000 0.00
34,545.00000 0.500 17,272.50
1305 206-01793 *Shoring (Area 13) 1.000 0.500
LS 0.000 0.00
12,705.00000 0.500 6,352.50
1310 206-01794 *Shoring (Area 14) 1.000 0.500
LS 0.000 0.00
40,740.00000 0.500 20,370.00
1315 206-01795 *Shoring (Area 15) 1.000 0.330
LS 0.000 0.00
12,705.00000 0.330 4,192.65
1320 206-01796 *Shoring (Area 16) 1.000 0.000
LS 0.000 0.00
36,330.00000 0.000 0.00
1325 206-01797 *Shoring (Area 17) 1.000 0.000
LS 0.000 0.00
35,595.00000 0.000 0.00
1330 206-01798 *Shoring (Area 18) 1.000 0.000
LS 0.000 0.00

39,585.00000 0.000 0.00
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1335 206-01799 *Shoring (Area 19) 1.000 0.000
LS 0.000 0.00
38,430.00000 0.000 0.00
1340 207-00405  Topsoil (Special) 2,650.000 0.000
cY 0.000 0.00
52.50000 0.000 0.00
1345 210-04020 *Modify Inlet 7.000 7.000
EACH 0.000 0.00
2,625.00000 7.000 18,375.00
1350 210-04025 *Modify Structure 7.000 3.000
EACH 0.000 0.00
3,675.00000 3.000 11,025.00
1355 216-00021 *Soil Retention Blanket (Class 1) 66,635.000 39,892.430
SY 14,992.000 30,583.68
2.04000 54,884.430 111,964.24
1360 216-00301 *Turf Reinforcement Mat (Class 1) 29,111.000 1,964.500
SY 0.000 0.00
4.04000 1,964.500 7,936.58
1365 216-00302 *Turf Reinforcement Mat (Class 2) 12,285.000 957.000
Sy 0.000 0.00
4.84000 957.000 4,631.88
1370 216-00303 *Turf Reinforcement Mat (Class 3) 10,400.000 6,368.000
SY 4,032.000 23,627.52
5.86000 10,400.000 60,944.00
1375 506-00012 *Riprap (Special) 30.000 0.000
EACH 0.000 0.00
1,470.00000 0.000 0.00
1380 506-00206 *Riprap (6 Inch) 0.000 0.000
cY 0.000 0.00
110.25000 0.000 0.00
1381 506-00206  Riprap (6 In) 2,821.000 142.790
cY 0.000 0.00

168.74000 142.790 24,094.38
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1385 506-00212  *Riprap (12 Inch) 265.000 95.480
CcY 48.600 6,276.69
129.15000 144.080 18,607.93
1390 506-00412  *Soil Riprap (12 Inch) 1,426.000 248.100
cY 525.200 82,167.54
156.45000 773.300 120,982.79
1395 506-00424  *Soil Riprap (24 Inch) 0.000 0.000
cY 0.000 0.00
171.15000 0.000 0.00
1400 601-01000 *Concrete Class B 93.000 59.800
cY 0.000 0.00
1,239.00000 59.800 74,092.20
1405 603-01185 *18 Inch Reinforced Concrete Pipe (Complete In Place) 8,391.000 1,942.500
LF 1,034.500 90,373.92
87.36000 2,977.000 260,070.72
1410 603-01245 *24 Inch Reinforced Concrete Pipe (Complete In Place) 2,025.000 655.600
LF 40.000 4,767.20
119.18000 695.600 82,901.61
1415 603-01305 *30 Inch Reinforced Concrete Pipe (Complete In Place) 241.000 32.000
LF 0.000 0.00
162.75000 32.000 5,208.00
1420 603-01365 *36 Inch Reinforced Concrete Pipe (Complete In Place) 2,112.000 817.200
LF 40.000 8,484.00
212.10000 857.200 181,812.12
1425 603-01425 *42 Inch Reinforced Concrete Pipe (Complete In Place) 216.000 56.000
LF 0.000 0.00
271.95000 56.000 15,229.20
1430 603-01485 *48 Inch Reinforced Concrete Pipe (Complete In Place) 246.000 14.000
LF 0.000 0.00
260.40000 14.000 3,645.60
1435 603-01545 *54 Inch Reinforced Concrete Pipe (Complete In Place) 244.000 0.000
LF 0.000 0.00

334.95000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0210

1440 603-05018

1445 603-05024

1450 603-05030

1455 603-05036

1460 603-05042

1465 603-70607

1470  604-00305

1475 604-00310

1480 604-00505

1485 604-00510

1490 604-00515

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

DRAINAGE

*18 Inch Reinforced Concrete End Section

*24 Inch Reinforced Concrete End Section

*30 Inch Reinforced Concrete End Section

*36 Inch Reinforced Concrete End Section

*42 Inch Reinforced Concrete End Section

*6x7 Foot Concrete Box Culvert (Precast)

*Inlet Type C (5 Foot)

*Inlet Type C (10 Foot)

*Inlet Type D (5 Foot)

*Inlet Type D (10 Foot)

*Inlet Type D (15 Foot)

ESTIMATE NO: 0009

CURRENT
QUANTITY/
UNITS
UNIT PRICE

9.000
EACH
997.50000

13.000
EACH
1,155.00000

4.000
EACH
1,365.00000

19.000
EACH
1,627.50000

3.000
EACH
1,785.00000

104.000
LF
1,774.50000

9.000
EACH
3,990.00000

1.000
EACH
4,725.00000

22.000
EACH
4,935.00000

3.000
EACH
6,930.00000

1.000
EACH
8,085.00000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

4.000
0.000
4.000

9.000
0.000
9.000

2.000
0.000
2.000

13.000
2.000
15.000

2.000
0.000
2.000

104.000
0.000
104.000

7.200
1.800
9.000

0.000
0.900
0.900

5.400
0.000
5.400

1.900
0.900
2.800

0.000
0.000
0.000

Page 33
ESTIMATE RUN 11/12/2019

12:27:02
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
3,990.00
0.00
10,395.00
0.00
2,730.00
3,255.00
24,412.50
0.00
3,570.00
0.00
184,548.00
7,182.00
35,910.00
4,252.50
4,252.50
0.00
26,649.00
6,237.00
19,404.00
0.00
0.00
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1495 604-25000 *Vane Grate Inlet Special 11.000 0.500
EACH 0.000 0.00
9,208.50000 0.500 4,604.25
1500 604-25005 *Vane Grate Inlet (5 Foot) 29.000 3.500
EACH 1.000 7,581.00
7,581.00000 4.500 34,114.50
1505 604-25010 *Vane Grate Inlet (10 Foot) 10.000 0.000
EACH 0.500 4,315.50
8,631.00000 0.500 4,315.50
1510 604-25015 *Vane Grate Inlet (15 Foot) 0.000 0.000
EACH 0.000 0.00
10,468.50000 0.000 0.00
1515 604-26005 *Vane Grate Inlet (Double) (5 Foot) 25.000 5.000
EACH 0.000 0.00
10,153.50000 5.000 50,767.50
1520 604-26010 *Vane Grate Inlet (Double) (10 Foot) 0.000 0.000
EACH 0.000 0.00
4,693.50000 0.000 0.00
1521 604-26010 Vane Grate Inlet (D) (10 Ft) 2.000 1.000
EACH 0.000 0.00
12,628.16000 1.000 12,628.16
1522  604-30000 MH Slab Base (Spec) 4.000 0.000
EACH 0.000 0.00
4,693.50000 0.000 0.00
1525 604-30005 *Manhole Slab Base (5 Foot) 1.000 0.000
EACH 0.000 0.00
3,360.00000 0.000 0.00
1530 604-30010 *Manhole Slab Base (10 Foot) 8.000 1.500
EACH 0.000 0.00
5,145.00000 1.500 7,717.50
1535 604-30015 *Manhole Slab Base (15 Foot) 1.000 0.800
EACH 0.000 0.00

8,610.00000 0.800 6,888.00
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1540 604-30020 *Manhole Slab Base (20 Foot) 0.000 0.000
EACH 0.000 0.00
9,555.00000 0.000 0.00
1545 604-30025 *Manhole Slab Base (25 Foot) 1.000 0.000
EACH 0.000 0.00
10,290.00000 0.000 0.00
1550 604-31000 *Manhole Box Base (Special) 3.000 1.800
EACH 0.000 0.00
22,018.50000 1.800 39,633.30
1555 604-31010 *Manhole Box Base (10 Foot) 1.000 0.000
EACH 0.000 0.00
14,910.00000 0.000 0.00
1560 604-31015 *Manhole Box Base (15 Foot) 1.000 0.000
EACH 0.000 0.00
16,905.00000 0.000 0.00
1565 609-24002 *Gutter Type 2 (2 Foot) 11,780.000 0.000
LF 0.000 0.00
24.49000 0.000 0.00

CATO0210 CURRENT AMT$ 5,765,936.00 $ 279,103.55 $ 1,667,663.93

CAT NO0220 ITS
1570 210-00473 *Reset TV Cameras 1.000 1.000
EACH 0.000 0.00
5,769.75000 1.000 5,769.75
1575 210-00475 *Reset Closed Circuit Television Pole 5.000 1.000
EACH 0.000 0.00
6,125.70000 1.000 6,125.70
1580 210-00820 *Reset Variable Message Sign 1.000 0.000
EACH 0.000 0.00
45,307.50000 0.000 0.00
1585 210-00840 *Reset Traffic Signal Pole 1.000 1.000
EACH 0.000 0.00

3,081.75000 1.000 3,081.75
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1590 210-00847 *Reset Travel Time Indicator 8.000 0.000
EACH 0.000 0.00
4,558.05000 0.000 0.00
1595 210-00855 *Reset Traffic Signal Controller Cabinet 2.000 1.000
EACH 0.000 0.00
4,620.00000 1.000 4,620.00
1600 503-00024 *Drilled Shaft (24 Inch) 115.000 24.000
LF 9.330 3,585.52
384.30000 33.330 12,808.72
1605 503-00036 *Drilled Shaft (36 Inch) 18.000 18.000
LF 0.000 0.00
188.08000 18.000 3,385.44
1610 503-00048 *Drilled Shaft (48 Inch) 32.000 0.000
LF 0.000 0.00
549.37000 0.000 0.00
1615 612-00260 *Location Marker (Fiber Optic)(Dome) 18.000 0.000
EACH 0.000 0.00
170.10000 0.000 0.00
1620 612-00270 *Location Marker (Utility)(Flat Slat) 18.000 0.000
EACH 0.000 0.00
75.60000 0.000 0.00
1625 613-00206 *2 Inch Electrical Conduit (Bored) 4,710.000 1,076.000
LF 0.000 0.00
13.87000 1,076.000 14,924.12
1630 613-00306 *3 Inch Electrical Conduit (Bored) 4,000.000 1,378.000
LF 0.000 0.00
22.33000 1,378.000 30,770.74
1635 613-01100 *1 Inch Electrical Conduit (Plastic) 470.000 0.000
LF 0.000 0.00
20.19000 0.000 0.00
1640 613-01200 *2 Inch Electrical Conduit (Plastic) 4,025.000 1,955.000
LF 0.000 0.00

12.55000 1,955.000 24,535.25
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1645 613-01300 *3 Inch Electrical Conduit (Plastic) 1,760.000 1,278.000
LF 144.000 2,746.08
19.07000 1,422.000 27,117.54
1650 613-07000 *Pull Box (Special) 5.000 0.000
EACH 0.000 0.00
640.50000 0.000 0.00
1655 613-07011 *Pull Box (11"x18"x12") 18.000 1.000
EACH 1.000 1,223.25
1,223.25000 2.000 2,446.50
1660 613-07023 *Pull Box (24"x36"x24") 15.000 0.000
EACH 0.000 0.00
1,904.70000 0.000 0.00
1665 613-07040 *Pull Box (30"x48"x24") 4.000 1.000
EACH 0.000 0.00
2,640.75000 1.000 2,640.75
1665 MATERIAL ALLOWANCE No Test Required 4.000
EACH 0.000 0.00
1,095.75000 4.000 4,383.00
1670 613-80130 *Service Meter Cabinet 7.000 0.000
EACH 0.000 0.00
7,072.80000 0.000 0.00
1675 614-10123 *Variable Message Sign (Install Only) 1.000 0.000
EACH 0.000 0.00
28,460.25000 0.000 0.00
1680 614-10147 *Variable Message Sign LED (Overhead) 2.000 0.000
EACH 0.000 0.00
120,608.25000 0.000 0.00
1685 614-30110 Butterfly Structure 1.000 0.000
EACH 0.000 0.00
40,036.46000 0.000 0.00
1690 614-42400 Monotube Overhead Sign Bridge (24 Inch Diameter ) 1.000 0.000
EACH 0.000 0.00

104,651.55000 0.000 0.00
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PCN: 22590-BID ESTIMATE RUN 11/12/2019

PROJECT: NHPP0252-476 ESTIMATE NO: 0009 12:27:02
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0220 ITS

1695 614-70024 *1310nm SFP Optic Module 4.000 0.000
EACH 0.000 0.00
358.05000 0.000 0.00
1700 614-70028 *CWDM SFP Optic Module 12.000 0.000
EACH 0.000 0.00
1,010.10000 0.000 0.00
1705 614-70030 *QOptical Attenuator 16.000 0.000
EACH 0.000 0.00
97.65000 0.000 0.00
1710 614-70032 *Optical Filter 20.000 0.000
EACH 0.000 0.00
1,268.40000 0.000 0.00
1715 614-72830 *Communications Cabinet (Toll Point) 1.000 0.000
EACH 0.000 0.00
14,966.70000 0.000 0.00
1720 614-72830 *Communications Cabinet (TYPE 332) 3.000 0.000
EACH 0.000 0.00
14,382.90000 0.000 0.00
1725 614-72830 *Communications Cabinet (TYPE 332D) 0.000 0.000
EACH 0.000 0.00
13,083.00000 0.000 0.00
1730 614-72832 *Communications Cabinet (Type 2) 3.000 0.000
EACH 0.000 0.00
15,608.25000 0.000 0.00
1735 614-72875 *Loop Detector Wire 800.000 0.000
LF 0.000 0.00
8.40000 0.000 0.00
1740 614-72887 *Microwave Vehicle Radar Detector 10.000 2.000
EACH 0.000 0.00
12,831.00000 2.000 25,662.00
1740 MATERIAL ALLOWANCE MICROWAVE VEHICLE RADAR DETETOR 8.000
EACH 0.000 0.00

6,893.12000 8.000 55,144.96
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CAT NO0220

1745 614-73005

1750

614-81000
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1765

614-86741

1770

614-86800

1775

614-87010

1780

614-87015

1785

614-87024

1790

614-87320

1795 614-87350

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

*Piezo (Electric) (Class II)

*Traffic Signal-Light Pole Steel

*Dedicated Short Range Communications (DSRC) (R

Unit)

*Weigh-In-Motion Station (Type I1I)

*Weather Monitoring System

*Uninterrupted Power Supply

*Fiber Optic Cable (Single Mode) (12 Fiber)

*Buffer Tube Fan Out Kit

*Fiber Optic Termination Panel (24 Fiber)

*Closed Circuit Television

*Test Fiber Optic Cable

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0009

oadside

CURRENT
QUANTITY/
UNITS
UNIT PRICE

2.000
EACH
10,431.75000

1.000
EACH
13,965.00000

7.000
EACH
8,881.95000
1.000
EACH

148,844.85000

1.000
EACH
89,236.08000

3.000
EACH
26,353.95000

6,575.000
LF
3.60000
6.000
EACH
739.20000
6.000
EACH
1,383.90000
3.000
EACH
13,322.40000
1.000
LS

4,272.45000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

1.000
0.000
1.000

0.000
0.000
0.000

Page 39

ESTIMATE RUN 11/12/2019

AMOUNT
THIS
PERIOD

0.00

12:27:02

CUMULATIVE
AMOUNT

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

13,322.40

0.00



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 40

PCN: 22590-BID ESTIMATE RUN 11/12/2019

PROJECT: NHPP0252-476 ESTIMATE NO: 0009 12:27:02
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0220 ITS

1800 614-87402 *Breakaway Tapered ITS Pole Steel (40 Feet) 4.000 2.000
EACH 0.000 0.00
11,632.95000 2.000 23,265.90
1800 MATERIAL ALLOWANCE Pole, Breakaway ITS 2.000
EACH 0.000 0.00
2,450.00000 2.000 4,900.00
1805 614-87413 *Fiber Optic Cable (Multi Mode) (12 Strands) 3,390.000 3,390.000
LF 0.000 0.00
4.04000 3,390.000 13,695.60
1810 614-87692 *Ethernet Switch Type Il 5.000 0.000
EACH 0.000 0.00
3,960.60000 0.000 0.00
CAT 0220 CURRENT AMT$ 1,831,794.62 $ 7,554.85 $ 278,600.12

CAT NOO0300 STRUCTURES

1812  206-00000 Str Excav 8,477.000 4,233.000
CcY 0.000 0.00
15.54000 4,233.000 65,780.82
1813 206-00100 Str Bkfl (CL 1) 10,215.000 2,151.750
cY 0.000 0.00
44.52000 2,151.750 95,795.91
1814 206-00360 Mechanical Reinforcement of Soil 10,215.000 2,151.750
cY 0.000 0.00
8.88000 2,151.750 19,107.54
1815 420-00000 *Geomembrane 3,437.000 388.500
5% 0.000 0.00
10.98000 388.500 4,265.73
1820 502-00460 Pile Tip 162.000 70.000
EACH 12.000 2,240.76
186.73000 82.000 15,311.86
1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00

140.00000 0.000 0.00
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PCN: 22590-BID ESTIMATE RUN
PROJECT: NHPP0252-476 ESTIMATE NO: 0009
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NOO0300 STRUCTURES

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00
140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00

140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00
140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00

140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00
140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 1.000
EACH -1.000 -140.00

140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 8.000
EACH -8.000 -1,120.00
140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 8.000
EACH -3.000 -420.00
140.00000 5.000 700.00

1820 MATERIAL ALLOWANCE Pile Driving Point 8.000
EACH 0.000 0.00
140.00000 8.000 1,120.00

1820 MATERIAL ALLOWANCE Pile Driving Point 15.000
EACH 0.000 0.00
103.33330 15.000 1,550.00

1820 MATERIAL ALLOWANCE Pile Driving Point 8.000
EACH 0.000 0.00
140.00000 8.000 1,120.00



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 42

PCN: 22590-BID ESTIMATE RUN
PROJECT: NHPP0252-476 ESTIMATE NO: 0009
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1820 MATERIAL ALLOWANCE Pile Driving Point 8.000
EACH 0.000 0.00
140.00000 8.000 1,120.00

1820 MATERIAL ALLOWANCE Pile Driving Point 12.000
EACH 0.000 0.00
140.00000 12.000 1,680.00

1820 MATERIAL ALLOWANCE Pile Driving Point 16.000
EACH 0.000 0.00
140.00000 16.000 2,240.00

1820 MATERIAL ALLOWANCE Pile Driving Point 10.000
EACH 0.000 0.00
85.00000 10.000 850.00

1825 502-00500 *Complete Joint Penetration (CJP) Splice 24.000 8.000
EACH 0.000 0.00
1,779.45000 8.000 14,235.60

1830 502-11489 *Steel Piling (HP 14x89) 10,406.940 4,526.250
LF 1,310.900 120,275.08
91.75000 5,837.150 535,558.51

1830 MATERIAL ALLOWANCE Steel Str Pile 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE 780 LF Pile Driven--Report 1 380.001 0.000
LF 0.000 0.00

45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00

45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00
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PCN: 22590-BID ESTIMATE RUN
PROJECT: NHPP0252-476 ESTIMATE NO: 0009
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00

45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00

45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 33.750
LF -33.750 -1,546.93

45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 990.000
LF -990.000 -45,376.66

45.83501 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 480.000
LF -287.150 -13,161.52
45.83500 192.850 8,839.28

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 480.000
LF 0.000 0.00

45.83500 480.000 22,000.80

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 480.000
LF 0.000 0.00
45.83500 480.000 22,000.80

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 480.000
LF 0.000 0.00

45.83500 480.000 22,000.80

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 480.000
LF 0.000 0.00
45.83500 480.000 22,000.80

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 480.000
LF 0.000 0.00

45.83500 480.000 22,000.80

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 720.000
LF 0.000 0.00
45.83500 720.000 33,001.20
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PCN: 22590-BID ESTIMATE RUN
PROJECT: NHPP0252-476 ESTIMATE NO: 0009
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 480.000
LF 0.000 0.00
45.83500 480.000 22,000.80
1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 480.000
LF 0.000 0.00
45.83500 480.000 22,000.80
1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 480.000
LF 0.000 0.00
45.83500 480.000 22,000.80
1831 900-00012 Added Item (Foot)/ Steel Piling Cut-offs (per Secti on 810.000 152.620
502.13
) LF 0.000 0.00
73.40000 152.620 11,202.31
1835 503-00036 *Drilled Shaft (36 Inch) 0.000 0.000
LF 0.000 0.00
188.08000 0.000 0.00
1840 504-04425 Architectural Precast Concrete Panel 0.000 0.000
SF 0.000 0.00
32.42000 0.000 0.00
1845 507-00000 Concrete Slope and Ditch Paving 0.000 0.000
cY 0.000 0.00
840.00000 0.000 0.00
1850 513-00600 Bridge Drain 11.000 1.000
EACH 0.000 0.00
4,926.29000 1.000 4,926.29
1855 515-00120 *Waterproofing (Membrane) 8,076.000 1,127.000
SY 0.000 0.00
15.91000 1,127.000 17,930.57
1860 515-00400 *Concrete Sealer 437.000 36.960
SY 0.000 0.00
13.02000 36.960 481.22
1865 518-01004 Bridge Expansion Device (0-4 Inch) 589.000 142.000
LF 0.000 0.00

245.61000 142.000 34,876.62
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PCN: 22590-BID ESTIMATE RUN
PROJECT: NHPP0252-476 ESTIMATE NO: 0009
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1865 MATERIAL ALLOWANCE Expansion Device 142.000
LF 0.000 0.00
102.60000 142.000 14,569.20

1865 MATERIAL ALLOWANCE Expansion Device 305.000
LF 0.000 0.00
102.60000 305.000 31,293.00

1870 518-03000 *Sawing and Sealing Bridge Joint 1,778.000 0.000
LF 0.000 0.00
27.01000 0.000 0.00

1875 601-03040 *Concrete Class D (Bridge) 3,875.000 758.410
cY 251.060 180,662.78
719.60000 1,009.470 726,414.61

1875 MATERIAL ALLOWANCE Conc, CL D 0.000
cYy 0.000 0.00
12.99142 0.000 0.00

1875 MATERIAL ALLOWANCE Deck Panels 0.000
cY 0.000 0.00
16.99308 0.000 0.00

1875 MATERIAL ALLOWANCE Deck Panels + Adj for Report 0.000
1875-002
cY 0.000 0.00
16.99308 0.000 0.00

1875 MATERIAL ALLOWANCE Adjustment Per Report 1875-0 02 0.000
cY 0.000 0.00
16.99308 0.000 0.00

1875 MATERIAL ALLOWANCE Deck Panels + Adj for 1875-0 03 & 0.000
1875-004
CcYy 0.000 0.00
20.54326 0.000 0.00

1875 MATERIAL ALLOWANCE Deck Panels 1875-005,006,007 0.000
cY 0.000 0.00
20.54326 0.000 0.00

1875 MATERIAL ALLOWANCE Deck Panels 1875-008,009 3,726.810
cYy -251.060 -5,724.79
22.80248 3,475.750 79,255.72
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PCN: 22590-BID ESTIMATE RUN 11/12/2019

PROJECT: NHPP0252-476 ESTIMATE NO: 0009 12:27:02
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1880 601-03050 *Concrete Class D (Wall) 214.000 0.000
CY 23.370 13,184.19
564.15000 23.370 13,184.19
1885 601-40301 *Structural Concrete Coating 17,522.000 2,288.500
SF 0.000 0.00
1.45000 2,288.500 3,318.33
1890 601-40302 *Structural Concrete Coating (Anti-Graffiti) 10,602.000 0.000
SF 0.000 0.00
1.34000 0.000 0.00
1895 602-00000 *Reinforcing Steel 3,814.000 1,174.800
LB 0.000 0.00
1.06000 1,174.800 1,245.29
1900 602-00020 *Reinforcing Steel (Epoxy Coated) 751,337.000 124,322.000
LB 33,881.300 42,012.81
1.24000 158,203.300 196,172.09
1905 605-83002 Geocomposite Drain with Pipe 0.000 0.000
SY 0.000 0.00
31.50000 0.000 0.00
1910 606-00931 *Guardrail Type 9 (Style CD) (Special) 0.000 0.000
LF 0.000 0.00
144.74000 0.000 0.00
1915 606-10700 *Bridge Rail Type 7 795.000 0.000
LF 0.000 0.00
89.87000 0.000 0.00
1920 606-10705 *Bridge Rail Type 7 (Special) 99.000 0.000
LF 0.000 0.00
124.89000 0.000 0.00
1925 606-11030 *Bridge Rail Type 10M 932.000 308.000
LF 0.000 0.00
158.81000 308.000 48,913.48
1925 MATERIAL ALLOWANCE Bridge Rail 314.000
LF 0.000 0.00

73.80000 314.000 23,173.20
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PCN: 22590-BID ESTIMATE RUN
PROJECT: NHPP0252-476 ESTIMATE NO: 0009
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1925 MATERIAL ALLOWANCE Bridge Rail 310.000
LF 0.000 0.00
73.80000 310.000 22,878.00
1930 607-53137 *Fence Chain Link (Special) (36 Inch) 195.000 0.000
LF 0.000 0.00
51.22000 0.000 0.00
1935 613-00200 *2 Inch Electrical Conduit 2,138.000 1,117.000
LF 0.000 0.00
12.55000 1,117.000 14,018.35
1940 618-00154 *Prestressed Concrete | (BT54) 2,160.000 0.000
LF 1,188.000 301,003.56
253.37000 1,188.000 301,003.56
1940 MATERIAL ALLOWANCE Intermediate Diaphragms 2,159.998
LF -1,187.999 -6,234.68
5.24805 971.999 5,101.10
1940 MATERIAL ALLOWANCE Prestress Girder 2,160.000
LF -1,188.000 -185,114.16
155.82000 972.000 151,457.04
1945 618-01992 *Prestressed Concrete Box (Depth Less Than 32 | nches) 14,730.000 3,450.000
SF 0.000 0.00
56.09000 3,450.000 193,510.50
1945 MATERIAL ALLOWANCE Prestress Girder 3,999.000
SF 0.000 0.00
36.32000 3,999.000 145,243.68
1950 618-01995 *Prestressed Concrete Box (Depth 32 Inch Throug h 48 0.000 0.000
Inch
) EACH 0.000 0.00
51.02000 0.000 0.00
1950 MATERIAL ALLOWANCE Prestress Girder 8,983.000
EACH 0.000 0.00
36.32000 8,983.000 326,262.56
1951 618-01994 Prestress Conc Box (Depth 32" Thru 48") Change Order # 14,728.000 7,686.250
008
SF 0.000 0.00

51.02000 7,686.250 392,152.48
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PCN: 22590-BID ESTIMATE RUN
PROJECT: NHPP0252-476 ESTIMATE NO: 0009
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1951 MATERIAL ALLOWANCE Prestress Girder 6,455.000
SF 0.000 0.00
36.32000 6,455.000 234,445.60
1955 641-10000  *Shotcrete 0.000 0.000
Sy 0.000 0.00
117.86000 0.000 0.00
1981 206-01800 Shoring (A 20) 1.000 0.850
LS 0.000 0.00
63,801.42000 0.850 54,231.21
1986 206-01801 Shoring (A 21) 1.000 0.850
LS 0.000 0.00
60,158.60000 0.850 51,134.81
1991 206-01802 Shoring (A 22) 1.000 1.000
LS 0.000 0.00
85,242.89000 1.000 85,242.89
1996 206-01803 Shoring (A 23) 1.000 1.000
LS 0.000 0.00
85,242.89000 1.000 85,242.89
2001 206-01804 Shoring (A 24) 1.000 0.700
LS 0.200 24,752.09
123,760.44000 0.900 111,384.40
2006 206-01805 Shoring (A 25) 1.000 0.700
LS 0.000 0.00
34,602.92000 0.700 24,222.04
2033 606-10705 Brdg Rail Ty 7 (Spec) 1,573.000 0.000
LF 0.000 0.00
124.89000 0.000 0.00

CAT 0300 CURRENT AMT$ 9,110,558.28 $ 425,292.53 $ 4,382,770.08
CAT NOO0310 WALLS (Noise, Median, Outside)

1836 503-00036 Drilled Caisson (36 In) 5,900.000 1,600.000
LF 0.000 0.00
188.08000 1,600.000 300,928.00
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PCN: 22590-BID ESTIMATE RUN 11/12/2019

PROJECT: NHPP0252-476 ESTIMATE NO: 0009 12:27:02
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0310 WALLS (Noise, Median, Outside)

1841 504-04425 Architectural Precast Concrete Panel 57,780.000 14,630.000
SF 0.000 0.00
32.42000 14,630.000 474,304.60
1846 507-00000 Conc S and D Pave 30.000 0.000
CcY 5.300 4,452.00
840.00000 5.300 4,452.00
1906 605-83002 Geocomp Drain (w/ Pipe) 445.000 228.000
Sy 0.000 0.00
31.50000 228.000 7,182.00
1911 606-00931 Guardrail Type 9 (Style CD) (Special) 292.000 0.000
LF 0.000 0.00
144.74000 0.000 0.00
1956 641-10000 Shotcrete 0.000 0.000
Sy 0.000 0.00
117.86000 0.000 0.00
1957 641-10010 Initial Shotcrete Facing 2,117.000 1,780.000
SF 0.000 0.00
13.10000 1,780.000 23,318.00
1960 206-00000 *Structure Excavation 19,108.000 8,330.000
CY 926.000 14,390.04
15.54000 9,256.000 143,838.24
1965 206-00050 *Structure Backfill (Special) 880.000 564.000
cY 0.000 0.00
86.14000 564.000 48,582.96
1970 206-00100 *Structure Backfill (Class 1) 27,169.000 3,926.000
CY 5,166.000 229,990.32
44.52000 9,092.000 404,775.84
1975 206-00360 *Mechanical Reinforcement of Soil 14,992.000 3,369.000
CY 3,793.000 33,681.84
8.88000 7,162.000 63,598.56
1980 206-01800 *Shoring (Area 20) 0.000 0.000
LS 0.000 0.00

63,801.42000 0.000 0.00
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CAT NO0310

1985 206-01801

1990

206-01802

1995

206-01803

2000

206-01804

2005

206-01805

2007

420-00000

2010

504-04420

2015

504-06406

2016

504-06410

2017

515-00400

2018 601-03050

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

WALLS (Noise, Median, Outside)

*Shoring (Area 21)

*Shoring (Area 22)

*Shoring (Area 23)

*Shoring (Area 24)

*Shoring (Area 25)

Geomembrane

*Precast Panel Facing

*Soil Nail

Verification Testing

Concrete Sealer

Conc CL D (Wall)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0009

CURRENT
QUANTITY/
UNITS
UNIT PRICE

0.000
LS
60,158.60000

0.000
LS
85,242.89000

0.000
LS
85,242.89000

0.000
LS
123,760.44000

0.000
LS
34,602.92000
6,782.000
SY
10.98000
22,200.000
SF
38.14000
1,760.000
LF
38.97000
3.000
EACH
2,625.00000
3,834.000
SY
13.02000
3,212.000
CcY

564.15000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

1,060.000
2,012.000
3,072.000

6,479.000
4,378.000
10,857.000

1,740.000
0.000
1,740.000

3.000
0.000
3.000

0.000
0.000
0.000

136.800
555.300
692.100

Page 50
ESTIMATE RUN 11/12/2019

12:27:02
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
22,091.76
33,730.56
166,976.92
414,085.98
0.00
67,807.80
0.00
7,875.00
0.00
0.00
313,272.50
390,448.22



CONTID:
PCN:
PROJECT:

CAT NO0310

2019 601-40301

2020 601-40302

2025 602-00000

2030 602-00020

2032 606-10700

CAT NO0400

2035 620-00002

2040 620-00005

2045 620-00012

2050 620-00020

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

WALLS (Noise, Median, Outside)

Struct Conc Coating

*Structural Concrete Coating (Anti-Graffiti)

*Reinforcing Steel

*Reinforcing Steel (Epoxy Coated)

Brdg Rail Ty 7

CONSTRUCTION ENGINEERING BID ITEMS

Field Office (Class 2)

Field Office (Special)

Field Laboratory (Class 2)

Sanitary Facility

ESTIMATE NO: 0009

CURRENT
QUANTITY/
UNITS
UNIT PRICE
156,222.000
SF
1.45000
118,429.000
SF
1.34000
124,007.000
LB
1.06000
144,853.000
LB
1.24000
2,953.000
LF
89.87000
CATO0310
3.000
EACH

100,809.86000

1.000
EACH
796,559.65000

1.000
EACH
67,041.14000

4.000
EACH
5,670.00000

CAT 0400

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

34,157.000
0.000
34,157.000

0.000
29,260.000
29,260.000

9,445.000
32,734.000
42,179.000

13,162.000
0.000
13,162.000

0.000
0.000
0.000

CURRENT AMT$  8,628,821.29

3.000
0.000
3.000

0.670
0.050
0.720

1.000
0.000
1.000

4.000
0.000
4.000

CURRENT AMT$ 1,188,710.37

PROJECT TOTAL CURRENT AMT $11,835,350.07

Page 51
ESTIMATE RUN 11/12/2019

12:27:02
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
49,527.65
39,208.40
39,208.40
34,698.04
44,709.74
0.00
16,320.88
0.00
0.00

858,761.82 $ 2,534,694.43

0.00

302,429.58
39,827.98

573,522.95

0.00
67,041.14

0.00
22,680.00
39,827.98 $ 965,673.67

$ 5,267,133.90  $44,673,774.54



